

NEXORA

Enterprise Implementation Guide

Document ID: NX-ENT-001 **Version:** 2.8 **Publication:** August 1, 2026 **Last updated:** September 7, 2026

Department: Customer Success **Category:** Implementation **Confidentiality:** Customer / Confidential **Applicable customers:** Enterprise

Fictional training dataset. All entities, people, locations, policies, prices and contact details are synthetic and created solely for RAG development.

Implementation Model

Enterprise implementation is structured around discovery, design, migration, validation, launch and stabilization. A dedicated implementation manager coordinates the work with customer stakeholders.

Typical Timeline

Phase	Typical duration	Exit criteria
1. Discovery	1 week	Scope and stakeholders confirmed
2. Architecture & security	1–2 weeks	Security design approved
3. Configuration	1–2 weeks	Workspace configured
4. Migration preparation	1–3 weeks	Mapping and validation complete
5. Pilot	1 week	Pilot acceptance achieved
6. Production launch	1–2 days	Go-live checklist complete
7. Stabilization	2 weeks	Post-launch issues triaged

Technical Requirements

- Verified domains
- Approved identity provider for SSO where used
- Network allowlisting information where required
- Migration source inventory
- Named technical and business owners
- Test users and acceptance criteria

Security Review

Security review may include SSO, provisioning, access controls, encryption requirements, logging, incident contacts and data retention. Security questions are coordinated with the Security team.

Data and User Migration

Enterprise implementation includes a migration assessment before production data is moved.

Migration mapping should identify source fields, target objects, transformation rules, rejected records and reconciliation totals. Production migration is not approved until the customer signs the migration validation checklist.

SSO and Provisioning

SAML 2.0 SSO is available on Business and Enterprise. SCIM provisioning is Enterprise-only. If the customer requires SCIM, the implementation plan must include identity lifecycle testing.

API Integration and Testing

Integrations should use the Cloud API rate limits, retry behavior and webhook idempotency guidance. Production credentials are created only after the security and test gates are complete.

Training and Launch

- Administrator training
- End-user orientation
- Support handoff
- Go-live communications
- Rollback decision criteria
- Post-launch monitoring

Fictional Example

Example customer 'Asterline Manufacturing Group' begins discovery on August 3, completes security approval on August 14, pilot validation on August 28 and production launch on September 2. This customer is fictional and exists only to illustrate sequencing.